

Activity	FEBRUARY							MARCH																							
	22	23	24	25	26	SS	29	1	2	3	4	SS	7	8	9	10	11	SS	14	15	16	17	18	SS	21	22	23	24	25	SS	
Protection																															W
				Layout				Build Demising Partitions				Build partitions							Sheet Rock One Side											a	
Carpentry / Drywall																														l	
	Submittals & Approvals																													k	
Architectural Woodwork																															
	Submittals & Approvals							Shop Drawings & Approvals																		Field Measure					
Doors, Frames, & Hardware																														t	
	Submittals & Approvals																		Order Doors & Frames											h	
Glazing																														r	
																														u	
Acoustic Ceilings																															
	Submittals & Approvals																									Wall Angle					
Flooring																														#	
	Submittals & Approvals							Samples																						1	
Porcelain Tile																														W/	
	Submittals & Approvals							Samples & Grout Selection																						t	
Painting																														e	
	Submittals & Approvals																													n	
Specialties																														a	
	Submittals																													n	
Sprinkler																														t	
	Submittals & Approvals																														
Plumbing																															
	Submittals & Approvals							Layout & Core Drill				Drain Pipes @ First floor														Rough Water & Vent					
HVAC																															
	Submittals & Approvals										Fabrication							Install Main Ducts		Install Duct Insulation											
Electric & Fire Alarm																															
	Submittals & Approvals											Temp Power an Light																			